
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/09/2003

ESTIMATE SUMMARY 13:53:18

CONTID: C14210         ESTIMATE NO: 0002 PROG 2002

PCN: 14210-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83A from SH 115 to Hancock PERCENT TIME:

PROJECT NO: STA  0831-087                 

SH 83A from SH 115 to Hancock

NAME OF ROAD: 83A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 09/25/2003 DATE TIME STARTED 07/28/2003

2635 DELTA DRIVE DATE LET 06/05/2003 DATE WORK BEGAN

 DATE AWARDED 06/24/2003 DATE TIME STOPPED 05/01/2004

 DATE CONTRACT EXECUTED 07/11/2003 DATE ACCEPTED 05/01/2004

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 07/28/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,394,338.76 PARTICIPATING $ $ 829,074.83

AWARD PROJECT AMT: 2,936,599.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,917.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.63

WORK DAYS

WORK DAYS

32.99%

2,274,707.27

829,074.83

829,074.83

817,157.73

$

$

$

$

1,119,631.49

0.00

1,119,631.49

0.00

1,119,631.49

-15,904.71

0.00

1,103,726.78

0.00

AMOUNT DUE 1,103,726.78 817,157.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 817,157.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

41.0 TIME ALLOW: 160

ORIG TIME ALLOW: 140
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PCN: 14210-BID    ESTIMATE RUN 10/09/2003

PROJECT: STA  0831-087                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

527.000

EACH

8.80000 0.000.000

0.00

0010 *REMOVAL OF CURB 0.000

0.000

202-00201  
 

4,361.000

LF  

2.48000 0.000.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 307,569.800

0.000

202-00240  
 

339,254.000

SY  

0.68000 209,147.46307,569.800

0.00

0020 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

6,403.000

LF  

4.53000 0.000.000

0.00

0025 *REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

508.000

LF  

88.24000 0.000.000

0.00

0030 *REMOVAL OF EXPANSION JOINT MATERIAL 0.000

0.000

202-00520  
 

0.000

LF  

23.25000 0.000.000

0.00

0035 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

6.000

EACH

99.73000 0.000.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 5 0.000

0.000

202-01150  
 

12,756.000

LF  

1.61000 0.000.000

0.00

0045 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

43.000

EACH

85.60000 0.000.000

0.00

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

229.000

CY  

8.80000 0.000.000

0.00

0055 *BLADING 0.000

0.000

203-01500  
 

109.000

HOUR

121.02000 0.000.000

0.00
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PCN: 14210-BID    ESTIMATE RUN 10/09/2003

PROJECT: STA  0831-087                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TOPSOIL 0.000

0.000

207-00205  
 

9,369.000

CY  

4.95000 0.000.000

0.00

0065 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

18.600

ACRE

511.54000 0.000.000

0.00

0070 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

18.600

ACRE

401.52000 0.000.000

0.00

0075 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

3,720.000

LB  

2.28000 0.000.000

0.00

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 165.300

87.090

403-00720  
 

421.370

TON 

108.92000 27,490.32252.390

9,485.84

0085 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

20,262.720

403-33871  
 

30,753.925

TON 

35.38000 716,895.0320,262.720

716,895.03

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

22,832.000

411-10255  
 

36,212.490

GAL 

1.00000 22,832.0022,832.000

22,832.00

0095 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

227.000

LF  

99.94000 0.000.000

0.00

0100 *BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

492.000

LF  

66.24000 0.000.000

0.00

0105 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

810.000

LF  

14.52000 0.000.000

0.00

0110 *CONCRETE CLASS D (SPECIAL) 0.000

0.000

601-03000  
 

76.400

CY  

607.23000 0.000.000

0.00
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PCN: 14210-BID    ESTIMATE RUN 10/09/2003

PROJECT: STA  0831-087                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

4,068.000

LB  

1.71000 0.000.000

0.00

0120 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

9,518.000

LF  

10.13000 0.000.000

0.00

0125 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 0.000

0.000

606-00350  
 

8,751.000

LF  

14.20000 0.000.000

0.00

0130 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

4.000

EACH

917.16000 0.000.000

0.00

0135 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

19.000

EACH

794.07000 0.000.000

0.00

0140 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

10.000

EACH

556.25000 0.000.000

0.00

0145 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

8.000

EACH

3,422.84000 0.000.000

0.00

0150 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

17.000

EACH

1,331.93000 0.000.000

0.00

0155 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

2.000

EACH

1,889.46000 0.000.000

0.00

0160 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

5,903.000

LF  

50.03000 0.000.000

0.00

0165 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

6,776.000

LF  

5.66000 0.000.000

0.00
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PCN: 14210-BID    ESTIMATE RUN 10/09/2003

PROJECT: STA  0831-087                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

477.000

EACH

17.14000 0.000.000

0.00

0175 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

164.000

EACH

23.70000 0.000.000

0.00

0180 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

42.000

EACH

33.46000 0.000.000

0.00

0185 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

31.000

SF  

34.06000 0.000.000

0.00

0190 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

221.000

LF  

8.76000 0.000.000

0.00

0195 *CONSTRUCTION SURVEYING 0.200

0.200

625-00000  
 

1.000

L S 

11,001.61000 4,400.640.400

2,200.32

0200 *MOBILIZATION 0.250

0.350

626-00000  
 

1.000

L S 

98,862.99000 59,317.790.600

34,602.05

0205 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

702.000

GAL 

66.01000 0.000.000

0.00

0210 *FLAGGING 491.000

399.000

630-00000  
 

3,583.000

HOUR

25.52000 22,712.80890.000

10,182.48

0215 *TRAFFIC CONTROL INSPECTION 9.000

8.000

630-00007  
 

101.000

DAY 

60.36000 1,026.1217.000

482.88

0220 *TRAFFIC CONTROL MANAGEMENT 18.000

15.000

630-00012  
 

155.000

DAY 

460.44000 15,194.5233.000

6,906.60
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PCN: 14210-BID    ESTIMATE RUN 10/09/2003

PROJECT: STA  0831-087                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (SOLAR) 1.000

1.000

630-80002  
 

4.000

EACH

1,168.02000 2,336.042.000

1,168.02

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.500

28.000

630-80342  
 

97.000

EACH

92.21000 4,472.1948.500

2,581.88

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000

18.000

630-80343  
 

56.000

EACH

97.59000 2,634.9327.000

1,756.62

0240 *PORTABLE MESSAGE SIGN PANEL 1.000

1.000

630-80355  
 

4.000

EACH

10,172.88000 20,345.762.000

10,172.88

0245 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

2.000

630-80358  
 

7.000

EACH

1,015.84000 3,047.523.000

2,031.68

0250 *DRUM CHANNELIZING DEVICE 0.000

50.000

630-80360  
 

110.000

EACH

41.73000 2,086.5050.000

2,086.50

0255 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

56.82000 0.000.000

0.00

0260 *CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

584.000

LF  

14.30000 0.000.000

0.00

0265 *TRAFFIC CONE 0.100

124.900

630-80380  
 

250.000

EACH

18.12000 2,265.00125.000

2,263.19

0270 *TUBULAR MARKER 0.000

0.000

630-80384  
 

0.000

EACH

25.23000 0.000.000

0.00

0275 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14210-BID    ESTIMATE RUN 10/09/2003

PROJECT: STA  0831-087                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0290 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A QUALITY INCENTIVE PAYMENT 0.000

1,886.640

700-70025  
 

1,886.640

F A 

1.00000 1,886.641,886.640

1,886.64

0300 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 HBP (GR SX) (75) (PG 58-28) LEVELING COURSE 0.000

0.000

403-34721  
 

15,140.900

TON 

32.75000 0.000.000

0.00

0600 *ADDED ITEM (DOLLAR)/ TRAFFIC SIGNAL CAMERAS 0.000

0.000

900-00006  
 

23,895.000

DOL 

1.00000 0.000.000

0.00

0605 *ADDED ITEM (DOLLAR)/ INSTALL CONDUIT ON 
BRIDGES/DIRECTIONAL BORING

0.000

0.000

900-00006  
 

23,977.800

DOL 

1.00000 0.000.000

0.00

0610 *PREFORMED THERMOPLASTIC PAVEMENT MARKING PREFORM 
THERMOPLASTIC PAVEMENT MARKING

0.000

0.000

627-00070  
 

2,776.000

SF  

11.00000 0.000.000

0.00

0615 ADDED ITEM (DOLLAR)/ LIENS 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 14210-BID    ESTIMATE RUN 10/09/2003

PROJECT: STA  0831-087                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 *ADDED ITEM (LUMP SUM)/ VIDEO DETECTION SYSTEM 0.000

0.000

900-00014  
 

1.000

L S 

6,754.00000 0.000.000

0.00

0630 ADDED ITEM (DOLLAR)/ QUALITY OF WORK PRICE REDUCTION 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0635 *ADDED ITEM (DOLLAR)/ EXPANSION JOINT EXTRA WORK 0.000

0.000

900-00006  
 

22,038.060

DOL 

1.00000 0.000.000

0.00

CAT 1,118,091.26827,534.613,385,766.32CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

0.480

EACH

11,441.67000 0.000.000

0.00

0320 SANITARY FACILITY 0.000

1.000

620-00020  
 

2.000

EACH

1,540.22000 1,540.221.000

1,540.22

CAT 1,540.221,540.228,572.44CURRENT AMT0400 $ $ $

$ 1,119,631.48829,074.83$3,394,338.76$CURRENT AMTPROJECT TOTAL


